



# Merced IRWM Authority

## IRWMP Update

September 20, 2017  
Merced Irrigation District

# IRWMP Update - Why?

- In November 2014, California voters approved the Water Quality, Supply, and Infrastructure Improvement Act of 2014 (Proposition 1 or Prop 1)
- Prop 1 allocates \$510 million to the IRWM grant program administered by the State Department of Water Resources
- In order to be eligible for future rounds of implementation grant funding under the IRWM grant program, a region's IRWMP must comply with the new guidelines

# IRWMP Update - What

Regional Description	Plan Performance and Monitoring
Objectives	Relation to Local Water Planning
Resources Management Strategies	Relation to Local Land Use Planning
Project Review Process	Climate Change

# IRWMP –Additional Legislation

- SB985 – an IRWMP must incorporate a Storm Water Resource Plan (SWRP) for stormwater projects
- AB1249 – nitrate, arsenic, perchlorate, and hexavalent chromium must be addressed in an
- IRWMP, and implementation applications must include either:
  - At least one project which address these, or
  - An explanation as to why such a project was not included
- AB52 – Not Applicable

# IRWMP Update - Deliverables

- Task 1: Project Management
  1. Monthly progress reports and invoices
- **TASK 2: UPDATE MERCED IRWMP AND ADD SWRP COMPONENTS**
  1. Revised IRWMP Chapters
  2. Draft IRWMP Update
  3. Final IRWMP Update
  4. Council/Board meeting materials in support of IRWMP adoption
  5. Transmittal letter and reference list for PRP submittal
  6. Transmittal letter and self-certification checklist for CRP submittal

# IRWMP Update – Deliverables (Cont'd)

- **TASK 3: PUBLIC OUTREACH**

1. Updated stakeholder contact list
2. Meeting location scheduling, noticing and related arrangements
3. Meeting agenda and materials preparation and distribution
4. Presentations and handouts
5. Attend and conduct meetings and prepare meeting minutes

- **TASK 4: WEBSITE AND OPTI UPDATE**

1. Three Word documents including updated language for inclusion on the IRWM Region's website
2. Updated OPTI code

# IRWMP Update - Cost

• Task 1: Project Management and Coordination	\$13,538
• Task 2: Update IRWMP and Add SWRP Components	\$149,380
• Task 3: Stakeholder Outreach and Meetings	\$33,874
• <u>Task 4: Website and OPTI Update</u>	<u>\$12,807</u>
Total	\$210,000

Questions?

